



















Graphics Level 2 Project Plan

ID	Task Name	Duration	Start	Finish	Predecessors	21		24	
1	Produce Plan	4 hrs	Wed 26/04/06	Thu 27/04/06					
2	Outline Plan	1 hr	Wed 26/04/06	Wed 26/04/06					
3	Revise Plan	1 hr	Wed 26/04/06	Wed 26/04/06	2				
4	Create Outline Portfolio	2 hrs	Wed 26/04/06	Thu 27/04/06	3				
5	Gathering Information	3 hrs	Thu 27/04/06	Wed 03/05/06	1				
6	Create Mind Map	1 hr	Thu 27/04/06	Thu 27/04/06					
7	Investigate Existing Graphics Products	2 hrs	Thu 27/04/06	Wed 03/05/06	6				
8	What Elements are needed?	2 hrs	Wed 03/05/06	Wed 03/05/06	5				
9	ready made images	1 hr	Wed 03/05/06	Wed 03/05/06					
10	create images	1 hr	Wed 03/05/06	Wed 03/05/06	9				
11	Update Elements table	0 hrs	Wed 03/05/06	Wed 03/05/06	10				
12	Produce Logo	4 hrs	Thu 04/05/06	Wed 10/05/06	8				
13	<i>Design Logo</i>	2 hrs	Thu 04/05/06	Thu 04/05/06					
14	Create Logo	1 hr	Thu 04/05/06	Thu 04/05/06	13				
15	Annotate	1 hr	Wed 10/05/06	Wed 10/05/06	14				
16	Feedback	0 hrs	Wed 10/05/06	Wed 10/05/06	15				
17	Save Evidence	0 hrs	Wed 10/05/06	Wed 10/05/06	16				
18	Produce Medal	4 hrs	Wed 10/05/06	Thu 11/05/06	12				
19	<i>Design Medal</i>	2 hrs	Wed 10/05/06	Wed 10/05/06					
20	Create Medal	1 hr	Thu 11/05/06	Thu 11/05/06	19				
21	Add Details	1 hr	Thu 11/05/06	Thu 11/05/06	20				
22	Feedback	0 hrs	Thu 11/05/06	Thu 11/05/06	21				
23	Save Evidence	0 hrs	Thu 11/05/06	Thu 11/05/06	22				
24	Produce T-Shirt	3 hrs	Thu 11/05/06	Wed 17/05/06	18				
25	<i>Design T-Shirt</i>	1 hr	Thu 11/05/06	Thu 11/05/06					
26	Create T-Shirt	1 hr	Wed 17/05/06	Wed 17/05/06	25				
27	Add Details	1 hr	Wed 17/05/06	Wed 17/05/06	26				
28	Feedback	0 hrs	Wed 17/05/06	Wed 17/05/06	27				
29	Save Evidence	0 hrs	Wed 17/05/06	Wed 17/05/06	28				


Project: Projectgraphics Date: Wed 17/05/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Graphics Level 2 Project Plan

ID	Task Name	Duration	Start	Finish	Predecessors		
						21	24
30	Produce Gift Bag	4 hrs	Wed 17/05/06	Thu 18/05/06	24		
31	<i>Design Bag</i>	<i>2 hrs</i>	<i>Wed 17/05/06</i>	<i>Thu 18/05/06</i>			
32	Create Bag	1 hr	Thu 18/05/06	Thu 18/05/06	31		
33	Add Details	1 hr	Thu 18/05/06	Thu 18/05/06	32		
34	Feedback	0 hrs	Thu 18/05/06	Thu 18/05/06	33		
35	Save Evidence	0 hrs	Thu 18/05/06	Thu 18/05/06	34		
36	Web Graphics	4 hrs	Wed 24/05/06	Thu 25/05/06	30		
37	Produce web page	2 hrs	Wed 24/05/06	Wed 24/05/06			
38	Add Details	1 hr	Wed 24/05/06	Wed 24/05/06	37		
39	Test Web Page	1 hr	Thu 25/05/06	Thu 25/05/06	38		
40	Feedback	0 hrs	Thu 25/05/06	Thu 25/05/06	39		
41	Save to E-Portfolio	0 hrs	Thu 25/05/06	Thu 25/05/06	40		
42	Produce Banner	3 hrs	Thu 25/05/06	Wed 31/05/06	36		
43	<i>Design Banner</i>	<i>1 hr</i>	<i>Thu 25/05/06</i>	<i>Thu 25/05/06</i>			
44	Create Banner	1 hr	Thu 25/05/06	Thu 25/05/06	43		
45	Add Details	1 hr	Wed 31/05/06	Wed 31/05/06	44		
46	Feedback	0 hrs	Wed 31/05/06	Wed 31/05/06	45		
47	Save to E-Portfolio	0 hrs	Wed 31/05/06	Wed 31/05/06	46		
48	E-Portfolio	3 hrs	Wed 31/05/06	Thu 01/06/06	42		
49	Checklist Portfolio	1 hr	Wed 31/05/06	Wed 31/05/06			
50	Test Portfolio	1 hr	Wed 31/05/06	Wed 31/05/06	49		
51	Revise Portfolio	1 hr	Thu 01/06/06	Thu 01/06/06	50		
52	Upload Portfolio	0 hrs	Thu 01/06/06	Thu 01/06/06	51		
53	Review Project	3 hrs	Thu 01/06/06	Wed 07/06/06	48		


Project: Projectgraphics Date: Wed 17/05/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Graphics Level 2 Project Plan



Project: Projectgraphics Date: Wed 17/05/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Graphics Level 2 Project Plan



Project: Projectgraphics Date: Wed 17/05/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	