










Graphics Level 2 Project Plan

ID	Task Name	Duration	Start	Finish	May 2006							June 2006											
					21	24	27	30	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14
1	Produce Plan	3 hrs	Wed 26/04/06	Wed 26/04/06																			
2	Outline Plan	1 hr	Wed 26/04/06	Wed 26/04/06																			
3	Revise Plan	1 hr	Wed 26/04/06	Wed 26/04/06																			
4	Create Outline Portfolio	1 hr	Wed 26/04/06	Wed 26/04/06																			
5	Gathering Information	2 hrs	Wed 26/04/06	Thu 27/04/06																			
6	Create Mind Map	1 hr	Wed 26/04/06	Thu 27/04/06																			
7	Investigate Existing Graphics Products	1 hr	Thu 27/04/06	Thu 27/04/06																			
8	What Elements are needed?	1 hr	Thu 27/04/06	Thu 27/04/06																			
9	create images	1 hr	Thu 27/04/06	Thu 27/04/06																			
10	Update Elements table	0 hrs	Thu 27/04/06	Thu 27/04/06																			
11	Produce Logo	4 hrs	Thu 27/04/06	Thu 11/05/06																			
12	<i>Design Logo</i>	2 hrs	Thu 27/04/06	Wed 10/05/06																			
13	Create Logo	1 hr	Wed 10/05/06	Wed 10/05/06																			
14	Annotate	1 hr	Wed 10/05/06	Thu 11/05/06																			
15	Feedback	0 hrs	Thu 11/05/06	Thu 11/05/06																			
16	Changes	0 hrs	Thu 11/05/06	Thu 11/05/06																			
17	Save Evidence	0 hrs	Thu 11/05/06	Thu 11/05/06																			
18	Produce Medal	4 hrs	Thu 11/05/06	Wed 17/05/06																			
19	<i>Design Medal</i>	2 hrs	Thu 11/05/06	Thu 11/05/06																			
20	Create Medal	1 hr	Thu 11/05/06	Thu 11/05/06																			
21	Add Details	1 hr	Wed 17/05/06	Wed 17/05/06																			
22	Feedback	0 hrs	Wed 17/05/06	Wed 17/05/06																			
23	Changes	0 hrs	Wed 17/05/06	Wed 17/05/06																			
24	Save Evidence	0 hrs	Wed 17/05/06	Wed 17/05/06																			
25	Produce T-Shirt	3 hrs	Wed 17/05/06	Thu 18/05/06																			
26	<i>Design T-Shirt</i>	1 hr	Wed 17/05/06	Wed 17/05/06																			
27	Create T-Shirt	1 hr	Wed 17/05/06	Wed 17/05/06																			
28	Add Details	1 hr	Wed 17/05/06	Thu 18/05/06																			
29	Feedback	0 hrs	Thu 18/05/06	Thu 18/05/06																			

Project: workingplan Date: Thu 25/05/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


Graphics Level 2 Project Plan

July 2006				August 2006				September 2006				October 2006				November 2006				December 2006				January 2007																																															
17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	30	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14	17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16
[Empty project plan area with vertical grid lines]																																																																							









Project: workingplan Date: Thu 25/05/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Graphics Level 2 Project Plan

July 2006							August 2006							September 2006							October 2006							November 2006							December 2006							January 2007																													
17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	30	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14	17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16



6

Project: workingplan Date: Thu 25/05/06	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 