

## Project Plan for Energise Your Life!!!

I have 16 Lessons of ICT each week.  
My ICT lessons are 30 minutes long...

Project Start Date 13/02/06  
Project Deadline..... 27/03/06

Task No	Task	Sub-task	Time allowed	Start date	End date	Class	Home	Notes
1	Project planning	Read the project brief		13/02/06	13/02/06	✓		
		Create mind map		14/02/06	14/02/06	✓		
		Create folders for my work		14/02/06	14/02/06	✓		
		Create project plan		14/02/06	14/02/06	✓		
2	Research	Primary research		14/02/06	27/03/06	✓		
		Secondary research		14/02/06	27/03/06	✓		
3.	Investigating requirements	Mind map for web pages		14/02/06	14/02/06	✓		
		Mind map for movie		10/03/06	10/03/06	✓		
		Mind map for presentation		27/03/06	27/03/06	✓		
4.	Identifying assets	Make a list of assets I need		15/02/06	15/02/06	✓		
		Make a list of assets I have		15/02/06	15/02/06	✓		
5.	Gathering assets	Produce original assets		16/02/06	01/03/06	✓		
		Use and locate ready assets		16/02/06	23/03/06	✓		
		Construct assets table		16/02/06	23/03/06	✓		

6.	Web site	Research topics for site Construct storyboards for each page Create structure chart for site Crate site Test site Gather feedback from testers		17/02/06 24/02/06 28/02/06 01/03/06 10/03/06 10/03/06	24/02/6 28/02/06 28/02/06 10/03/06 10/03/06 10/03/06	✓ ✓ ✓ ✓ ✓ ✓	✓	
7.	Movie	Research information for movie Construct storyboards for movie Create movie Test movie Gather feedback on movie		10/03/06 14/03/06 17/03/06 20/03/06 20/03/06	13/03/06 16/03/06 20/03/06 20/03/06 20/03/06	✓ ✓ ✓ ✓ ✓	✓ ✓	
8.	Presentation	Research details for presentation Produce storyboard for presentation Create presentation		21/03/06 22/03/06 23/03/06	21/03/06 22/03/06 24/03/06	✓ ✓ ✓	✓	
9.	E – portfolio	Check list to ensure all evidence there Ensure all assets added to assets table Prepare evidence Create e-portfolio Test e-portfolio Check size of e-portfolio Review e-portfolio		/03/06 /03/06 /03/06 /03/06 /03/06 /03/06 /03/06	/03/06 /03/06 /03/06 /03/06 /03/06 /03/06 /03/06	✓ ✓ ✓ ✓ ✓ ✓ ✓		

10.	Review	Construct review Proof read/ make changes		2/03/06 27/03/06	2/03/06 27/03/06	✓ ✓		