

Project Plan for Get Set for 2012

This is a rough plan because I originally made spelling mistakes. I also put in wrong dates and forgot to fill in most of the notes as I went along.

I have Lessons of ICT each week
My ICT lessons are ...3 hours..... minutes long

Project Start Date 15 Th march
Project Deadline 16 Th may.....

Task No	Task	Sub-task	Time allowed	Start date	End date	Class	Home	Notes
1	Project planning	Read the project brief	45 mins	15 th march	15 th march			Done
		Create mind map	half an hour	15 th march	15 th march			Done
		Create folders for my work						Done mind but not on did it on 22nd march
		Create project plan	1 hour 45 mins	15 th march	15 th march			Done
2	What needs to be done?							
	Gathering elements	Create original elements	hour	15 th march	15 th march			
		use secondary elements	half an hour					
	Create logo	Produce some initial designs and find out what people think of them.	hour	15 th march	15 th march			

		Write note to explain your design.	hour an half	22 nd march	22 nd march			
	Medal	Look at the internet and create rough ideas	hour an half	22 nd march	22 nd march			
		It must: be a disc with diameter 70mm have your Get Set! logo on the front have the date and a graphic of an Olympic sport on the back (you can choose which sport)	hour an half					
		Feed back on medal	45 mins	22 Sec march	22 Sec march			Done
	T-shirt	Make rough draft and look on internet						
		Design the T-shirt. It must: show the Get Set! name	hour	22 Sec march	22 Sec march			Done

plan

		<p>and logo</p> <p>include a graphic representing the 'Wheelie Race'</p> <p>show the position of each element on the T-shirt</p> <p>You can use drawings, photographic images, text or a combination of these elements.</p>						
	Drawstring bag	<p>Produce a 2D scaled drawing of your bag design.</p> <p>It must:</p> <p>show the scale</p> <p>show the dimensions</p> <p>show where the bag will be folded</p> <p>show any areas which will</p>	hour an half	5th April	5 th April			Done

plan

		<p>be glued or stitched (use lines or colours)</p> <p>show where the string will be inserted</p> <p>Include the Get Set! logo and name</p> <p>include a graphic representing the 'Wheelie Race'</p> <p>include annotations to explain your design</p>						
		<p>Produce an image to show what your finished bag will look like.</p> <p>Either:</p> <p>cut out and assemble a copy of your drawing and take a photograph or produce a 3D drawing</p>	hour	26 th April	26 th April			Done
	Scrolling presentation	It must:	1 hour	26 th April	26 th April			Done

plan

		<ul style="list-style-type: none"> • have five slides • change from one slide to the next every 8 seconds • automatically loop back to the start 						
		<p>Produce the banner for slides 2, 3 and 4.</p> <p>It must: Include the Get Set! logo and name not include any other text or graphics be the full width of the slide be attractive and professional</p>	1 hour	26 th April	26 th April			Done t
	Eportfolio	<p>The Eportfolio should include these pages:</p> <p>a home page</p> <p>contents/menu page (optional)</p> <p>pages where you provide comments to introduce a</p>	2 hours	10th may	17th may			<p>Start the Eportfolio a bit early.</p> <p>Done</p>

plan

		piece of evidence and a link to it						
		Create your Eportfolio using the structure chart to help you. Make sure that there is a link to every item of evidence and that all the links work.	1 hour	10th may	10th may			Done
	Review	<p>You must consider these three areas:</p> <ul style="list-style-type: none"> • the project as a whole • the products • your own performance 	hour an half	17th May	26 th April			Done