

Project Plan for Get Set for 2012

I have Lessons of ICT each week
 My ICT lessons are ...3 hours..... minutes long

Project Start Date 15 Th march
 Project Deadline 16 Th may.....

Task No	Task	Sub-task	Time allowed	Start date	End date	Class	Home	Notes
1	Project planning	Read the project brief	45 mins	15 th march	15 th march			Done
		Create mind map	half an hour	15 th march	15 th march			Done
		Create folders for my work						Done mind but not on did it on 22nd march
		Create project plan	1 hour 45 mins	15 th march	15 th march			Done
2	What needs to be done?							
	Gathering elements	Create original elements	hour	15 th march	15 th march			
		use secondary elements	half an hour					
	Create logo	Produce some initial designs and find out what people think of them.	Hour and Editing the pictures for my log took me an hour and 45 minutes to do.	15 th march	16 th march			Done But had trouble creating logo in illustrator. 16 th march I took to pictures from the internet and pasted

								them into photo shop and used lasso tool to get the outline of the runner and the person in the wheel chair the I went to select tool and inverse the deleted the back ground. Then pasted into Illustrator then I traced around the cut pictures very carefully and then filled in the traced picture red and black to get red filling and black lining.
		Write note to explain your design.	hour an half	22 nd March	22 nd March			amend plan Done .didn't have much trouble.
	Medal	Look at the internet and create rough ideas	hour an half	22 nd March	22 nd March			Done rough Looked on Google for

plan

								medals but could not find any designs I liked.
		<p>It must:</p> <p>be a disc with diameter 70mm</p> <p>have your Get Set! logo on the front</p> <p>have the date and a graphic of an Olympic sport on the back (you can choose which sport)</p>	hour an half					<p>Done</p> <p>Had trouble to get the right size circle for my medal but my teacher helped me out to sort out the problem.</p>
		Feed back on medal	45 mins	22 Sec March	22 Sec March			Done
	T-shirt	Make rough draft and look on internet	30 minutes	5th Apr	5th Apr			Done didn't find any design that I liked.
		<p>Design the T-shirt. It must:</p> <p>show the Get Set! name and logo</p> <p>include a graphic representing the 'Wheelie</p>	2 hour	5th Apr	5th Apr			<p>Done</p> <p>I used gradient tool to get the out line of real T-shirt on the internet to get a good shape of a</p>

plan

		<p>Race'</p> <p>show the position of each element on the T-shirt</p> <p>You can use drawings, photographic images, text or a combination of these elements.</p>						T-shirt.
	Drawstring bag	<p>Produce a 2D scaled drawing of your bag design.</p> <p>It must:</p> <p>show the scale</p> <p>show the dimensions</p> <p>show where the bag will be folded</p> <p>show any areas which will be glued or stitched (use lines or colours)</p> <p>show where the string will</p>	2 hour	5th April	5 th April			<p>Done early than planed</p> <p>Had trouble doing the bag in illustrator but my teacher helped me to do the measurement of the bag and show me how to do the dotted lines.</p> <p>My teacher help me to adjust my logo to the right that I wanted</p>

plan

		<p>be inserted</p> <p>Include the Get Set! logo and name</p> <p>include a graphic representing the 'Wheelie Race'</p> <p>include annotations to explain your design</p>					
		<p>Produce an image to show what your finished bag will look like.</p> <p>Either:</p> <p>cut out and assemble a copy of your drawing and take a photograph or produce a 3D drawing</p>	2 hour	26 th April	26 th April		Done but had trouble because the power in the camera kept on dying and my teacher help me to get the pictures
	Scrolling presentation	<p>It must:</p> <ul style="list-style-type: none"> • have five slides • change from one slide to the next every 8 seconds 	2 hour and it took me about an hour an half to take	26 th April	26 th April		<p>Done early than planned finished this task on the 6 the of April</p> <p>Had trouble</p>

plan

		<ul style="list-style-type: none"> automatically loop back to the start 	the pictures and edit them as well.					getting pictures for presentation.
		<p>Produce the banner for slides 2, 3 and 4.</p> <p>It must: Include the Get Set! logo and name not include any other text or graphics be the full width of the slide be attractive and professional</p>	hour an half	26 th April	26 th April			<p>Done Done early than planned finished this task on the 6 the of April</p> <p>All the pictures are all my own. The two wheel chair pictures and the building picture I used Microsoft picture manager to cut down the picture and saved it then I inserted into power point. The three wheel pictures I used Photo shop then used lasso tool to cut around the wheel then carefully used lasso in the</p>

								wheel but inverse. Then I pasted them in to Microsoft picture manager saved it then I inserted into PowerPoint, then I used a tool set transparent tool to get rid of the white.
	Eportfolio	The Eportfolio should include these pages: a home page contents/menu page (optional) pages where you provide comments to introduce a piece of evidence and a link to it	4 hours	10th may	17th may			Start the Eportfolio a bit early. Done wasn't much trouble do this Eportfolio because I learned most of mistakes on unit 1 and two and did the Eportfolio in FrontPage
		Create your Eportfolio using the structure chart to help you. Make sure that there is a link to every	1 hour an half	10th may	10th may			Done My teacher helped to make sure that I had

plan

		item of evidence and that all the links work.						the work I needed for my eportfolio. Including time for feedback and amendment 2 hours.
	Review	<p>You must consider these three areas:</p> <ul style="list-style-type: none"> • the project as a whole • the products • your own performance 	3 hour	17th May	26 th April			Done this time it was easy to do the review for this unit because as soon as I did a task I got feedback and filled in the review straight away while was fresh in my mind. Including feedback and amendments 1 hour.