

Name: BARRY MONROE

I have 4 Lessons of ICT each week  
My ICT lessons are 60 minutes long

Project Start Date 27th February  
Project Deadline      Date here

Task No	Task	Sub-task	Time allowed	Start date	End date	Class	Home	Notes
1	Project planning	Read the project brief	20mins	27th	27th			
		Create mind map	20mins	27th	27th			
		Create folders for my work	20mins	27th	27th			
		Create project plan	30mins	27	28th			
	UPDATE PLAN ***							
2	What needs to be done?	Mind map for t shirt	20mins	27th	27th			
		logo	20mins	27th	27th			
		medal	20mins	27th	27th			
		bag	20mins	27th	27th			
	UPDATE PLAN***							
3	What elements need to be done?	Make a list of elements in the elements table	45mins	28th	28th			
		UPDATE PLAN ***						
4	Gathering elements	Gather elements to put in table	30mins	29th	31st			
		UPDATE PLAN ***						
5	logo	Draw a scale drawing of logo	1 hour	2nd	3 <sup>rd</sup>			
		Scan it or draw it in on free hand	1 hour 30mins	3rd	5 <sup>th</sup>			
		annotate	20mins	5th	5 <sup>th</sup>			
		update	30mins	5th	5 <sup>th</sup>			
	UPDATE PLAN***							
6	medal	Draw a scale drawing of medal	1 hour	6 <sup>th</sup>	7 <sup>th</sup>			
		Scan it or draw it in on free hand	1 hour 30mins	7th	9 <sup>th</sup>			
		annotate	20mins	9th	9th			
		update	30mins	9th	9 <sup>th</sup>			
	UPDATE PLAN***							
7	t-shirt	Draw a scale drawing of t-shirt	1 hour	10th	11th			

Project Plan for the Get Set 2012

		Scan it or draw it in on free hand	1 hour 30mins	11th	13th			
		annotate	20mins	14th	14th			
		update	30m ins	14th	14th			
	UPDATE PLAN ***							
<b>8</b>	2d drawstring bag	Draw a scale drawing of drawstring bag	1 hour	15th	16th			
		Scan it or draw it in on free hand	1 hour 30mins	16th	18th			
		annotate	20mins	18th	18th			
		update	30mins	18th	18th			
	UPDATE PLAN ***							
<b>9</b>	e-portfolio	Design e-portfolio	2 hour	20th	21st			
		Create e-portfolio	2 hour	22nd	23rd			
	UPDATE PLAN ***							
<b>11</b>	review	Write out review	1 hour	24th	24th			